
MINUTES:  HOGSBACK   DEVELOPMENT  TASK   TEAM

SEPTEMBER  14TH,  2016  AT  “THE  EDGE”  CONFERENCE CENTRE

PRESENT:  WAYNE KENT – TASK TEAM

HAROLD MRASHULA - AFC

DAVRON SWIFT - AFC

ZIMKHITA  -  TASK  TEAM

ZOLEKA  MBOMBO  -  TASK  TEAM

D.Z DYOSI  -  TASK  TEAM

TERESSA MBADLA  -  ESKOM

JOHN SCHENK – TASK TEAM

NADIA SCHENK – TASK TEAM

THANDO  MGXEKEZA  -  ADM

MBONGENI  BONGANI – ADM

AYANDA DLAMINI – FLATELA ENG SURVEYOR

WENDY  SIHAWU – ADM

PETER SONGEZO – ADM

MONIKA HOF – TASK TEAM

BULI GWARUBE – RAYMOND MHLABA

MAKOSONKE SONYANI – TASK TYEAM

ROYDEN MJIKELO - TASK TEAM

PURPOSE OF THE MEETING: TO  RECEIVE  PROGRESS  REPORTS  FROM  

ESKOM AND ADM

  Harold Mrashula  opened  the  Meeting  with  a  prayer

Thando Mgxekeza  reported  that  the  Water Treatment  plant  was  15%  

completed.  The  next  Site – Meeting  will  take  place  on  September  21st.,16 

between  10:30  and  1:00. For  this  project  12  laborers  have  been  

interviewed.  In  the  interim  the  community  of  Bold  Point  is  receiving  water  

by  truck..



Wayne  Kent  reported  that  all  12  applicants had  no  tax  numbers  and  

therefore have  been  sent  to  East  London  to  receive  their  tax  numbers  from  

SARS,  which  has  been  successful.  They  will  now  be  taken  to  Grahamstown  

for  their  medical  check – up.  

When  questions  were  raised  about  the  registration  of  all  various  projects  

with  the  IDP  Buli  Gwarube  stated  that  all  projects  in  question  affecting  the  

greater  Hogsback  community were  registered  with  the  IDP.  The  fact  that  

there  is progress  is  indicative  that  this  area  is  included.  Davron Swift  will  

check  the  roll  and  report  back.

Thando Mgxekeza  requested  that  no  service  delivery  protests  should  

interrupt  the  progress  of  work.  In  order  to  keep  the  community  informed  

the  Site-Manager  William  will  send  minutes  of  each  meeting  to  the  CPF  to  

be  circulated  amongst  the  community.

Peter  Songezo  reported  that  at  present  a  survey  was  being  conducted  to  

update  sewerage tanks  to  a  water born  sewerage  system  to  the  Hogsback  

village.  The  surveyors  were  active  but  did  not  require  any  additional  labor . 

The  proposed  system  will  need  to  be  designed  and  the  detailed  plan  to  be  

presented  to the  funder  to  secure  finance.  Apparently  the surveyors  had  

been  denied  access  to  a  number  of  properties  as  the  community  was  not  

advised  of  this  project.  Monika Hof  to  circulate  an  e-mail  to prevent  this  

from  happening  again.  This  project  is  apparently  also  registered  on  the  IDP, 

but  will  take  a  number  of  years  before  it  will  be  initiated.

Buli  Gwarube  apologized  for  the  absence  of  the  Engineering Portfolio Head  

who  had  to  attend  a  meeting  in  Stutterheim.  

Teressa Mabdla  from  Eskom  reported  that  the  design  for  the  power  supply  

to  bold  point  had  been  completed  and  presented and is under review  for  

funds  to  be  released  to  appoint  a  contractor.  The plans  were  approved. The  

Eskom Investment Committee  will  be  sitting  this  coming  Tuesday 20th 

September  in  order  to  approve  and  release  the  funds  for  this  project.

 

Eskom  and  the  Municipality will be  in  contact  with  each  other  regarding  the

execution  of  the  project.  Buli  confirmed  that  she  will  liaise  with  Wendy to  

get  an  update  on  the   current  status  and  give  feedback  via  e-mail  on  this  

meeting  no  later  than  close  of  business  Wednesday  September  21st. 2016. 

The  Councilor  has  to   introduce  the  Contractor/Site  Manager.  AFC  agreed  to 

make  a  site available   with  24  hour  security  for  Eskom  to  store  their  

materials and  machinery.

Makosonke Sonyani  enquired  about  possible  delays,  and  by  how  long  the  

project  could  be  delayed  if  decisions  were  not  taken  on  Tuesday September  

20th., 16. 



Teressa  Mabdla  answered  that  Meetings  for  the  final  phase  of  the  process  

to  get  Eskom  to  commence  work  are  held  twice  a  month.  Should  there  be  

no  decision  taken  on  Tuesday  it  does  not  mean  that  the  project  would  be  

cancelled,  there  would  only  be  a  delay.

The  Hogsback/Bold Point  project  has  been  prioritized  and  everybody  

involved  has  made it  clear  that  it  had  to be  fast  tracked,  which  has  been  

done.  The  only  two  steps  outstanding  is  the  approval  of  funds  and  the  

release  of  the  funds  in  order  to  be  able  to  appoint  the  contractor.

Buli  Gwarube  asked  for  patience  from  the  community as  everybody  involved

was  pushing  as  hard  as  they  can. Processes  need  to  be  followed  in  order  to

guarantee  a  positive  outcome.  She  was  confident  that  this  project  would  be 

finished   by  March  next  year.

Makosonke Sonyani  expressed  doubt  about  the  time  frame

Wayne  Kent  felt  that  we  had  to  wait  for  Eskom’s  next  meeting  and  hope  

that  all  will  be  solved  in a positive  manner.  Processes  were  running  

concurrently  in  order  to  speed  up  the  end  result.

Nadia Schenk  asked  everybody  to  be  patient. At  least  the  wheels  were  now  

turning  and  moving  into  the  right  direction.

Makasonke Sonyani  said  he  was  aware  that  things  will  not  happen  

overnight,  but  they  had  experienced  many frustrations  and  disappointments  

in  the  past.  Time  frames  needed  to  be  set  and  kept.

Buli  replied  that  Eskom  wants  to assist   and  to  work  with  the  community  in

a  constructive manner.  Sometimes  there  were  legitimate  delays  and  this  

could  not  always  be  avoided.

John Schenk  felt  that  it  was  vital  to  keep  the  community  informed  on  a  

regular  basis.

Wayne Kent  requested  that  Site Meetings  should  involve  the  task  team  so  

that  they  can  inform  the  community  and  Buli  confirmed  that  the  steering  

committee  would  be  allowed  to  attend..

Davron Swift  expressed  his  satisfaction  that  progress  finally  had  been  made.

Harold Mrashula  felt  that  there  was  light  at  the  end  of  the  tunnel  and  that  

the  end  to  this  frustration  was  in  sight,  that  as  a  community  we  should  

exercise  patience.  But  it  was  most  important  to  keep  the  community  

informed.

The  task  team  will  get  together  on  Thursday  next  week  to  discuss  the  

feedback  received.

Royden Mjikelo  expressed  the  importance  of  being  kept  informed  so  that   he

in  turn  could  keep the  community  aware  of  progresses  made.



There  being  no  further  business  the  meeting  was  closed  at  12:30.


